



The Insider Newsletter

Spring Lake Park Schools School District 16 Proudly Serving Blaine, Spring Lake Park & Fridley



Tentative Timeline for Completion of Task Force Work

COMPLETION OF FACILITIES TASK FORCE WORK, COMMUNITY INFORMATIONAL MEETINGS, DECISIONS LEADING TO A 2006 REFERENDUM

- Task Force narrows, sharpens its focus on the emerging Facilities Improvement Plan Wednesday, Sept. 14, 2005
- Task Force completes its research and work on a Preliminary Facilities Improvement Plan Tuesday, Sept. 20, 2005
- Series of meetings to present the basics of the plan to personnel in district schools, departments Sept. 21- Oct. 7, 2005
- Task Force presents concepts from the Preliminary Facilities Improvement Plan at a School Board work session Tuesday, Sept. 27, 2005
- Community meetings—each with the same content—to explain major components of the Preliminary Facilities Improvement Plan Thursday, Oct. 6; Wednesday, Oct. 12; Monday, Oct. 24; 7-9 pm, Fine Arts Center
- Task Force fine-tunes Facilities Improvement Plan, utilizing community feedback and survey results Prior to Nov. 8, 2005
- Task Force presents its final, completed Facilities Improvement Plan recommendations to the School Board Tuesday, Nov. 8, 2005
- School Board decision on Facilities Improvement Plan, decision on 2006 date for Bond Referendum Nov. 22, Dec. 6, or Dec. 13; 2005
- District prepares and conducts an informational campaign to inform residents of the Facilities Improvement Plan and the Bond Referendum vote Following the Board decision
- Probable date for 2006 Bond Referendum Tuesday, Feb. 28, 2006